ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: 7. Org.

Michelie D. Jehnsen /O /é"f? 7 7 ,08Y3 - X4033 3008E DD&M

8. Title of Change: Release 5B Implem /wlatlon Eanb7Sc19nce Data Model for the ECS Project

9. Originator Signature/Date . // %/( / 10, Class | 11. Type: 12. Need Date; 9/17/99
e 277 | I | cen

13. Office Manager Signature/Bate 14, Category of Change: 15. Priority: {If “Emergency”
A / 3 /C} initial Baseline fill in Block 28).
-% Routine
16. Documentation/Drawings Impacted. 17. Schedule 18. Cli(s) Affected:N/A
DID 420-TP-020-002 Impact:
N/A
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22, Estimated Cost:
5A N/A None

23. Source Reference: [ INCR (attach) [ JAction item [ JTechRef. [ JGSFC [<Other:

24, Description of Change: (use additional Sheets if necessary)
Attached is a copy of the initial baseline for Release 5B Implementation Earth Science Data Model! for the ECS Project .

25. Proposed Solution: (use additional sheets if necessary)

Have the Data Management department post the updates to the data model technical paper for 5B to the EDHS Internal Server.
Under the document posting website for Science Users' community, developers from Landover and the DAACs constituents access
this information for references to the data model. In addition, send out hard copies to the stipulated individuals referenced on the
next page. Lastly, send a cc:mait message to CM indicating the technical paper has been posted and to close the CCR as compieted.

26. Alternate Solution: (use additional sheets if necessary)

Post the softcopy of this document to the Science Users' Community Bulletin Board, Release 5 Developers bulletin board, and e-mail
a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be
considered uniess it is for workaround purposes only.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
If the changes are not posted to the website for key personnel to access mentioned above and on the next page then there is a
possibility for issues to arise as to whether or not the initial 5B Data Model baseline has been posted might occur.

28. Justification for Emergency (If Block 15 is “Emergency”):
N/A

29, Site(s) Atected: [ JEDF [Mini-DAAC [JvaTCc [JEDC [JGSFC [JLaRc [INsIDC [dsMc [[JaK [upL

[Jeec  []IDG Test Cell [Jother
30. Board Comments: 31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 33. Disposition: [Approved 34. (TBD)
/?ﬁ UA/C 0 Disapproved
y ?// ) 0 Fwd/ECS 0 Fwd/ESDIS
35. M&O CCB Chair (Sign/Date): 36. Disposition: [ Approved 37. CM Manager's Closure:
OA/C 3 Disapproved
0 Fwd/ECS [ Fwd/ESDIS
38. ECS CCB Chair (Sign/Date): 39. Disposition: 0 Approved 40. CCR Closed Date:
0A/C
L1 Disapproved
CMO1 March 8, 1999 ECS/EDF/REL2 CCB

00-10-9GA11:19 018Z




ADDITIONAL SHEET

CCR #: Qﬁ,oa"(3Rev: « Originator: Michelle D. Johnson

Telephone:

X4033 Office: DEV/DD&M

Title of Change: Release 5B Impiementation Earth Science Data Model for the ECS Project

Release B CCR Review / Distribution List
DID420 Modifications (1999)

Office  Reviewer (Ext., Office)

ole:]

DD&M Mgr.
Dev Dir,

INFR
CiDM
PDPS
DADS
Construction
Dev. Eng.
MSS

iDG
Toolkit
CLS

IDM

PLS

DPS

DTS

IF

Other Recipients

DS/SDE
DD&M
BTS

SE

SE

SE

SE

SE
GSFC

CMO1A

Tamita Watkins (X0388, 2044A), or Charles Poole (X1184, 2854} Qriginal Copy

Maureen Muganda, Originator (X4064, 3069D)
Mary Armstrong {X4150, 3002)

Evelyn Nakamura
Lynn Case
William Knauss
Raymond Samonwith
Randy Miller
Howard Ausden
Lou Swentek

Karl Bugenhagen
Darryl Arrington
Keith Bryant

Guy Swope
Christina Bories
Desire Duncan
John Cockey
Adrienne Dupree

Sushma Singhal
Royal White
Robert Hartranft
Mike Theobald
Mike Rowland
Jon Pals
Sushma Singhal
Larry Klein

Lou Fenichel

ORIGINAL




